
 

Management Development Institute, Gurgaon invite 
Tender for  

 
Appointment of Project Management Consultant 

(PMC) for Execution of the  
 

Proposed Construction work of Academic block, 
PGPM Hostel and other allied buildings at MDI 

campus, Gurgaon. 
 
 
 
 
 
 
 
 

 
  

 
 

 

Management Development Institute Gurgaon 
Mehrauli Road, Sukhrali, Gurgaon-122007 

Ph:- +91-124-4560000, Fax:- +91-124-4560005, www.mdi.ac.in 
 

 



CONTENTS 
 

1.  Introduction 

2. Definition 

3. Eligibility Criteria 

4. Broad Scope of Work 

5. Bid Conditions 

6. Financial Bid 

7. Evaluation Criteria 

8. Terms of Reference 

9. Responsibility of MDIG 

10. Service Charges 

11. Payment Terms 

12. Force Majeure 

13. Termination of Agreement /MOU 

14. Confidentiality 

15. Arbitration 

 

 
 
 
 
 
 
 



Management Development Institute Gurgaon 
 (NIT No. MDI/ESTATE/PMC/01/2021 DATED: 30.09.2021) 

 
 

INFORMATION TO BIDDERS 
 

4.0. INTRODUCTION: - 
 
Management Development Institute Gurgaon(MDIG) invites tenders under two bids system from 
Project Management Consultancy firm for selection of Project Management Consultant (PMC) for 
Execution of the proposed construction work of Academic block, PGPM Hostel and other allied 
building, in the campus of MDI, Gurgaon, Haryana. The PMC shall be selected on the basis of Quality-
cum-cost based selection system (QCBS) as defined in the tender documents: - 

S. No. Information  Dates 

1  
Employer 

Management development Institute 
Gurgaon (MDIG) 

2 Estimated cost of project Rs.160 Crores (Approx.) 

3 Completion Time 3 years (extendable up to 2 years) 

4 Bid Security (EMD) in the form of 
Bank Guarantee 

Rs. 1,00,000/- in the form of DD/TDR/BG 

5 Date of Publishing of 
Advertisement 

01st October 2021 

6 Pre submission conference 5th October 2021 

7 Date/Time of closing of Tender 15th October 2021/ 3:00 PM 

8 Date/Time of Opening of 
Technical Bid 

20th October 2021  

9 Period of validity of Tender Minimum 90 days from closing date 

10 Place of opening the Bid MDI Gurgaon  

 
The tender documents can be downloaded from the website: www.mdi.ac.in and Corrigendum, if any, 
would be uploaded only on the above website. 
 
The sealed tenders may be submitted to the Chief Administrative Officer(Admin), MDI Gurgaon, 
Mehrauli Road, Sukhrali, Gurgaon-122007 on or before last date of submission of tender. 
 
MDIG reserves the right to accept or reject any or all tenders without assigning any reason thereof. 
 
 
 
 



4.0. DEFINITIONS: - 
 

Unless context or consistency demands otherwise the following terms shall have the meaning 
assigned to them as under: 

 
2.1 ‘Owner / Employer’ shall mean the Management Development institute Gurgaon (MDIG) and 

shall include their legal representative, successor and permitted assigns. 
 
2.2 ‘PMC’ shall mean the Project Management Consultant engaged by the Owner. 
 
2.3 ‘Authorized Representative’ shall mean the representative of Project Management 

Consultant. 
 
2.4 ‘Projects’ shall mean construction of “various projects in the campus of MDI Gurgaon. 
 
2.5 ‘Service’ shall mean the Project Management Consultancy for Comprehensive Design 

Engineering, construction and development. 
 
2.6 ‘Contractor’ means the contractor or contractors or suppliers or agencies employed by the 

PMC for the work or any connected work, including the PMC itself in case any work is done 
directly by the PMC. 

 
2.7 ‘Completion’ means when the Building(s) Structures(s) are Complete in all respects along with 

associated services i.e. ready to occupy and are actually handed over to the Employer. 
 
3.0 ELIGIBILITY CRITERIA: -  
3.1 As per clause 7.1 of this document. 
 
4.0. BROAD SCOPE OF PROJECT MANAGEMENT CONSULTANT (PMC) WORK 
 

 including civil, architectural, Structural, Plumbing, Electrical, Environmental, Sewerage, Fire 
HVAC, Furniture & /IT Networking. 
 

 Obtaining statutory approvals through Architect for design and drawings wherever 
applicable. 

 
 Project Management and Construction supervision as per design requirements by calling 

tender to help for selection of contractor. 
 

 Obtaining completion / occupancy certificate through Architect. 
 

 Handing over the facilities to Owner. 
 

 Maintenance of building / campus through contractor during the defect liability period of 
18 months from date   of handover. 

 
 
 
 
 



Details of proposed Construction:  
S. No Building to be constructed Nos of floors Nos of rooms/ 

Classrooms 
Total Area 

1 Academic block G + 4th floor - 1,00,000 Sq. ft. 

2 Administrative block G + 3rd floor Faculty, Staff & TRA 
office 

40,000 Sq. ft. 

3 PGPM Hostel G + 6th floor 500 rooms 1,00,000 Sq. ft. 

4 GYM, Food court & 
Amphitheatre 

  - 60,000 Sq. ft. 

5 Auditorium 1500 capacity - 25,000 Sq. ft. 

 
5.0 BID CONDITIONS: 
 
5.1 Owner reserves to itself the authority to reject any or all of the bids received and changes the 

scope of the work without assigning any reason. The Owner also reserves the right to itself to 
terminate the bidding process at any stage without assigning any reason. 

 
5.2 The offer, in which any of the prescribed conditions is not fulfilled or where the bidder 

puts any condition including that of conditional rebate, shall be liable to be summarily 
rejected. 

 
5.3 Canvassing whether directly or indirectly, in connection with the bid is strictly prohibited and the 

bid submitted by the bidder who resorts to canvassing in any form would be liable to rejection. 
 
5.4 The offer shall remain open for acceptance for a period of 90 days from the date of 

opening of ‘Bids'. 
 
5.5 Bidder must ensure before submitting the bid that each and every page of the bid documents 

is signed by the authorized officer of the organization. The bid document shall form a part of 
the contract agreement. The successful bidder on acceptance of his bid by the Accepting 
Authority, and issue of letter of intent/award shall, within 30 days, sign the contract agreement. 

 
5.6 Bids in Joint Venture / Consortium will not be accepted. 

 
6.0 FINANCIAL BID 
 
Financial Bid shall be opened later among the technically eligible bidders. 
 
The Project Management Consultancy (PMC) Charge shall be all inclusive but excluding GST and shall 
be quoted in terms of percentage (%) of Project Cost (excluding GST) both in figure & in words duly signed 
by the Authorized Signatory to be indicated in the prescribed format provided at (Annexure-7), GST as 
applicable shall be paid extra. 
 
7.0 EVALUATION CRITERIA: 
 
Combined Quality cum Cost Based System (QCBS) as detailed elsewhere in the tender. 
 
7.1 Minimum Eligibility Criteria: 
 
A. The agencies, who fulfil the following minimum eligibility requirements shall be eligible 



to apply. 
 Should have satisfactorily completed Project Management Consultancy(PMC) works as mentioned 

below during the last five years (FY    2016-17 to 2020-21). 
 

(i) Three similar works of Planning, Execution, Management and Construction of value 
not less than Rs. 100 Cr. each (costing not less than 40 % of estimated cost). 

 
B. Average annual financial turn over shall at least Rs. 3.5 crores each during the immediate 

last 3 consecutive financial years i.e. FY 2020-21, 2019-20 & 2018-19. 
 
C. The agency should not have suffered losses during last 3 financial years i.e. FY 2020-21, 2019-

20 & 2018-19. 
 
D. Agencies that are debarred or blacklisted by any Govt/Private Departments are not eligible 

to participate in the tender. A Certificate is to be submitted along with the bid by the bidders 
to the effect that they are not debarred or blacklisted by any Govt Department. In case if it is 
found at later stage that the bidders is a blacklisted company declared by any Govt 
Department then the work shall be withdrawn and EMD / bid security shall be forfeited. 

 
7.2 Evaluation of Technical bids (on meeting min. eligibility criteria) 
 
The duly constituted Tender Evaluation Committee shall evaluate the Technical Proposals on the basis of 
their responsive ness to the Terms of Reference and by applying the evaluation criteria bid shall be 
evaluated as under: 

S. 
No. 

Criterion Evaluation 

A Technical Manpower: (will be awarded 
based on in house capabilities of the 
organization. Kindly submit the same) 

10 Marks 

B Methodology, understanding of Project     
and presentation on 
Company/organization 

Max. 50 marks 

C Past experience  Max 20  marks     

 Will be evaluated based on experience of 
doing similar work and successful 
completion of projects. 

Number of projects completed less than 5 – 10 marks 
Numbers of projects completed 5 to less than 10-15 
marks 
Number of projects completed more than equal to 10-20 
marks 

D Financial capability Max. 20 marks 

(i) 

Average Annual Financial turnover in last 
3 financial years (FY 2020-21, 2019-20 & 
2018-19) 
 
Audited financial result of all relevant 
year and summary to be submitted. 
 
Average Financial turnover shall mean the 
sum total of the Annual Financial in the 
relevant financial years divided by 3 

Average revenue between 3.5 Cr to 10 Cr. – 10 marks. 
 
Average revenue between 10.1 Cr to 15 Cr. – 15 marks. 
 
Average revenue between 15.1 Cr – 20 marks. 
 
 

 TOTAL 100 MARKS 
 



7.3 Evaluation of Financial Bid & Award of Contract: 
 

The Financial Bids will be opened only of those bidders who secure 60 marks and above in 
technical bid (Stage —I). The cost indicated in the Financial Bid shall be deemed as final and 
reflecting the total cost of services and should be stated in % only. GST as applicable shall be 
paid extra. The final selection of the tenderer for the award of work will be based on the 
scores secured by it in the Technical bid (Stage- I) and the price quoted by it in the financial 
bid (Stage-II) as detailed below: 
I) 70 % weightage will be considered for Technical Score (TS) obtained in the Technical 

bid (stage I). 
 
II) 30 % weightage will be considered for the price quoted by the bidder in the financial 

bid, this will be termed as Financial Score (FS). 
 
Financial score of the proposals will be determined using the following formula: 
 
FS = 100 x (FL/F) Where, 
 
‘FS’ is the financial score of a bidder, 
 
’FL’ is the lowest Financial Proposal among all and  
 
‘F’ is the financial proposal of the particular bidder. 
 

III) For the purpose of calculation of Composite Score (CS) for each bidder, the weightage 
shall be 70 % for the Technical Score (Stage II) (TS) and 20% for Financial Score (FS) of 
the respective applicants. The Composite Score shall be calculated using the following 
formula: 
CS = TS  x 0.70 + FS x 0.30. 

 
Tenderers will be ranked accordingly to their Composite Scores and will be listed in the order 
of merit as H 1, H 2 and H 3 and so on. The top scorer H 1 would be eligible for award of work. 

 
8.0 TERMS OF REFERENCE: 
 
8.1 RESPONSIBILITIES OF THE PMC 
 
a. Subsequent to signing of the Agreement/MDU, the PMC shall take possession of all 

encumbrances free site from the Employer and shall nominate a responsible Engineer for 
execution of the project under intimation to the MDIG. 
 

b. PMC shall execute the works at sanctioned cost inclusive of agency charges for project 
management and planning, designing, consultancy services. in case, at detailed execution stage, if 
there is an increase in this anticipated cost, the PMC shall submit the details of the same with the 
supporting documents and technical/ administrative justification to MDIG. 

 
c. Based on detailed estimate as per approved scheme, PMC shall float tender as per MDIG norm for 

obtaining the competitive rates for different works of the project and comply with the statutory 
guidelines in doing so. PMC shall further ensure adherence to suggestion of MDIG on this behalf, if 
any. PMC shall follow competitive tendering process for selection of contractors for execution of 
work of the project and observe due diligence and transparency as well as follow all statutory and 



regulatory guidelines. 
 

d. PMC shall implement the project in a time bound manner and hand over the buildings/ 
other works completed in all respect (Ready to occupy condition) to MDIG within………Months 
from the date of sanction of concept plans/estimate from MDIG. Project schedule will be as 
follows: 

 
e. PMC shall be wholly responsible for any observations/ comments/ defects pointed out by 

Estate Engineer of MDIG in the planning & procedures of execution of this project. 
 

f. PMC shall be fully responsible for the timely completion, the quality and structural safety of 
the construction. 

 
g. Any defects discovered and brought to the notice of the PMC during the period aforesaid shall 

be rectified by the contractor appointed by the PMC. PMC shall ensure that in the event of 
the failure on the part of the Contractor, the same may without prejudice to any other rights 
available to it in (aw, be rectified by the PMC at the cost and expense of the Contractor. 

 
h. PMC shall submit to MDIG the CPM/PERT network through contractor. BAR chart based on 

PRIMAVERA/ MS Project for such work and subsequent monthly report indicating physical 
progress thereof. During the various stages of execution. PMC shall submit monthly progress 
reports with site photographs to MDIG. 

 
i. The work shall be carried out generally in line with standard laid down by BIS, CPWD, NBC, 

relevant safety rules, relevant code of practices and good engineering practices. While 
executing the project, PMC shalt strictly adhere to quality norms as per specifications for 
various respective works. PMC shall also ensure adherence of the above stipulation by its 
contractors/ sub- contractors/ agencies/ engaged by PMC. 

 
j. PMC will be responsible for dealing with audit observation, contractor’s claim and arbitration, 

if any. 
 

k. Extra items, deviation etc. if any, shall be executed/ carried out with due consent of Estate 
Engineer of MDIG. 

 
l. PMC will adopt a transparent system in all important decisions related to the project 

implementations such as selection of Contractors/ Agencies and tendering process. 
 

m. PMC shall be responsible for rectification of defects during defect liability period not less 
than 12 months, since handing over the project after completion of entire work of the project 
without any charge. 

 
n. PMC shall obtain through Architect necessary approval/ clearances related to 

construction and completion of the project from alt local bodies/ statutory authorities 
including Pollution Control Board. All statutory deposits/ expenses, if any required in this 
regard shall be borne by MDIG. PMC will ensure that all the coverage of equipment, 
installation, instrument etc. under Manufacturer's Normal Warranty/ Guarantee is 
passed to MDIG at the time of handing over. 

 
o. PMC shall furnish to MDIG” As Built Drawings” of the buildings and services under the project. 

PMC shall furnish to MDIG all necessary information about agencies, space availability etc. 



required for future maintenance of the Buildings. 
 

p. It is the responsibility of PMC to be satisfied with the authentication of the documents and 
preserve all the authenticated documents in respect of the execution and certified the bill 
submitted by contractor of the work as well as quality and quantity of materials used in the 
progress of work. 

 
9.0 RESPONSIBILITIES OF THE MDIG: 
 
9.1 MDIG shall demarcate and make available the site for individual project free of all 

encumbrances or charges. 
 
9.2 MDIG shall exercise its responsibility as the Owner of the Project by signing the drawings 

required for Statutory Authorities and also by giving necessary authorization to PMC to 
secure approvals from local bodies of statutory authorities for the planning, construction 
as contemplated in the MOU from time to time. However, MDIG shall help the PMC to the 
extent of writing letters to local bodies regarding getting such approvals. 

 
9.3 MDIG Estate Engineer or any person authorized by MDIG will inspect and check the 

‘Construction Work’ on regular basis to see that the project / various buildings are being 
constructed as per drawings & specifications as provided in the approved Estimate. If during 
the inspection, any defects or variation without the written request of MDIG are found, shall be 
rectified by the PMC/Contractor at their own cost with immediate effect. 

 
9.4 MDIG shall make all the statutory payments to the local Government or any other statutory 

body 
 
10.0 SERVICE CHARGES: 
 
10.1 PMC will be paid service charges @.      % on actual project cost (excluding GST). The GST as 

may be applicable on implementation of the works shall be paid to the PMC. Any other tax 
levied by Government or statutory authority after signing of the MOU is to be paid extra upon 
submission of proof. 

 
11.0 PAYMENT TERMS: 
 
11.1 For undertaking and implementing the said project, PMC shall be paid the Estimated cost or actual 

cost of work of the project whichever is low towards service charges. 
 
11.4 The PMC agency shall give to the MDIG, for PMC charges bill showing description of work done, 

quantity & value of services rendered and applicable GST along with their expenditure claim 
(including PMC Service charge plus GST) duly certified by a representative of PMC engaged 
with the project and counter certified by Estate Engineer of MDIG, Payment will be made as 
per under: - 
S. 
No 

Description of work and services Fees for 
Services 

Recommended 
for payment 

I Finalize the preliminary plan, check the feasibility report, 
conceptual design, final approved design, brief 
specification & preliminary estimates submission by 
agency. Checking of drawings submitted through 
Architect to local authority for approval 

 
5% 

 



Ii Checking of detailed estimate specifications, and Tender 
documents. Checking of final submission of tender 
documents and calling of tenders. 

5%  

Iii Analysis and recommendations of tenders, award of 
works, checking of detailed/construction drawings 
(Architectural/structural /MEP Services) design of 
structures, finalize the contractor and award of work. 

5%  

Iv Supervision at all stages of the work (site supervision of 
architectural and structure work), coordination of various 
construction activities, settlement of contractor’s 
account including checking of bills. 
(i) Up to GF slab casting 
(ii) Up to 4th floor Slab casting 
(iii) Up to 6th floor Slab casting 
(iv) Up to Top Slab casting  
(v) Finishing work including plumbing, Electrical, AC, 

Solar etc. Upto 3rd floor. 
(vi) Finishing work including plumbing, Electrical, AC, 

Solar etc. Upto 6th floor. 
(vii) Supervision of fire services and its provision in 

the building up to 3rd floor. 
(viii) Supervision of fire services and its provision in 

the building up to 6th floor to top floor slab. 
(ix) Completion of all finishing work including MEP 

services and interiors for complete project.  
(x) Supervision of all site development works. 

 
Total  

 
 
 
 

5% 
5% 
5% 
5% 
5% 

 
5% 

 
5% 

 
5% 

 
10% 

 
5% 

 
55 

 

V To submit Completion drawing through Architect etc. for 
completion certificate to the relevant authority 

10%  

Vi To Obtain the completion certificate through Architect 
from the relevant authority & submission of the 
completion certificate to MDI 

10%  

Vii Obtaining of Fire NOC from fire Department for the 
building 

10%  

 Grand Total 100%  
 
 The fees will be payable on estimated cost or actual cost whichever is less. 
 
11.5 All measurements shall be recorded jointly by Estate Engineer of MDIG, PMC & Contractor, duly 

signed by all concerned people. The Estate Engineer of MDIG will verify and certify the same 
for correctness and acceptance to effect the payment to the contractor/ sub-contractor/ 
agencies by PMC. 
 

12.0 FORCE MAJEURE 
 
12.1 For the purposes of this agreement/Mob, “Force Majeure" means an event which is 

beyond the reasonable control of both parties and which makes parties‘ performance of 
its obligations hereunder impossible or so impractical as reasonably to be considered 
impossible in the circumstances, and includes, but is not limited to, war, riots, civil  
disorder,  earthquake,  fire explosion, storm, flood or other adverse weather conditions, 



strikes, lookouts or other industrial action (except where such strikes, lookouts or other 
industrial action are within the power of the party invoking Force Majeure to prevent), 
confiscation  or  any  other  action  by  government agencies. 

 
12.2 The PMC shall not be considered in default if delay in completion of the work occurs due 

to force majeure conditions The PMC shall notify MDIG in writing within ten days from 
the date of such occurrence. In the event of delay due to such causes, the completion 
schedule will be expended for a length of time equal to the period of force majeure by 
the express consent and approval of MDIG. 

 
12.3 PMC shall not hold responsible any contractor/ agency for the delay/ stoppage of work due 

to force majeure conditions and for losses suffered if any, by the MDIG on this account. 
Suitable force majeure clause shall be incorporated in all the agreement entered into by the 
PMC with the contractors/ agencies. 

13.0 TERMINATION OF AGREEMENT/MOU 
 

The MDIG, without any prejudice to its right against the PMC in respect of any delay may 
absolutely terminate the agreement/MOU, by three months' notice in writing, in any of the 
following cases: 

 
a) If the PMC being a firm shall pass a resolution or the courts shall make an order that 

the firm shall be wound up or if a receiver or a manager on behalf of the creditor shall 
be appointed or if circumstances shall arise which entitle the court or creditor La 
appoint a receiver or manager which entitles the court to make up a winding order. 

 
b) If the PMC commits a breach of any of the terms of the agreement/MOU. If the PMC 

fails to remedy any breach here of or any failure in the Performance of its obligation 
within 30 days of receipt of notice. 

 
When the PMC has made themselves liable for action under any of the clauses 
aforesaid, the MDIG shall have powers: 

 
i) To terminate this agreement/MOU. 
 
ii) To engage another PMC to carry out balance work at the risk and cost of the 

PMC appointed through this Agreement/MOU for which original PMC shall 
not be allowed to participate. In such eventuality, all the documents (reports 
/ drawings / designs etc.) submitted by the outgoing PMC shall be the property 
of the MDIG, 

 
iii) If due to any contingency, whatsoever it may be, the MDIG decides to curtail 

the scope of work or totally abandon the work, payment to the PMC will be 
made up to the stage of work executed by them up to the date of issue of the 
letter intimating about the MUIG's decision. 

 
14.0 CONFIDENTIALITY: 
 

Except with the prior written consent by the MDIG, the PMC/Contractor/Sub-contractor and their 
representatives shall not at any time communicate to any person or entity any confidential 
information disclosed to them for the purpose of the services. The PMC shall not publicize any 
information pertaining to MDIG which is discus3ed with them during course of execution of 



project/work in the interest of project completion in particular and MDIG in general. 
 

15.0 ARBITRATION 
 
15.1 In the event of any disputes or difference relating to the interpretation and application of the 

provisions of the agreement/MOU, (whether during the progress of the works or after their 
completion) the same shall be settled amicably through mutual discussions for resolving the 
issue. The parties can also take assistance of other available effective Govt. machineries for 
resolution of such disputes failing which the matter may be referred ta 5oIe Arbitrator to be 
appointed by the consent of the parties in accordance with the provision of the Arbitration & 
Conciliation Act 1996 (as amended up to date). Arbitration shall be in Gurgaon under the 
exclusive jurisdiction of the Haryana courts. 

 
 

 
15.2 PMC shall be fully responsible to defend any suits or arbitration cases arising out 

between PMC & its Contractors. 
 
15.3 All Arbitration award (S) / court decree(s) in the favor of the contractor (s) shall be borne by 

the MDIG. However, PMC shall not be paid any fee on such Arbitration award(s)/ court 
decree(s) in the favor of contractor(s). 

 
15.4 The Arbitration/ Court cases shall be contested by PMC on behalf of the MDIG and 

necessary fees and expenditure shall be borne and paid by the MDIG. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



Annexure-I 
 

NIT No. MDI/ESTATE/PMC/01/2021 DATED: 30.09.2021 
 

LETTER OF TRANSMITTAL 
 
 
 
From 
 
 
To, 
 
Sub:  Submission of Bid for SELECTION OF PROJECT MANAGEMENT CONSULTANT (PMC) for 

Providing Comprehensive Planning, Design Engineering, Execution and Construction of 
various projects in the campus of MDI Gurgaon, Mehrauli Road, Gurgaon. 

 
 
Sir, 
 
 
 
Having examined the details given in bid document for the above work, I / We hereby submit the ‘Did’. 
I/We hereby agree with the terms & conditions mentioned in the bid document. 
 
 
 
 
 
 
                                                                                                Yours faithfully 
 

(Signature, name and Designation of authorize person 
with complete address) 
 
(Please affix seal) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



Annexure-II 
 
 

NIT No. MDI/ESTATE/PMC/01/2021 DATED: 30.09.2021 
 

Details about Bidding Agency 
 
 

S. No Particulars  

1 Full name of the Bidders  
(In capital letters) 
 

 

2 Full Address of the Bidders   

3 (a) Telephone No. 
(b) Fax No. 

 

4 Name and details of the 
Authorize Signatory of this 
NIT  
(Address, contact telephone 
Number, Mobile number, 
Fax No., Email ID) 

 

5 Has the Bidder been black 
listed by any one 
organization. If so, attach 
the details of the same. 

 

6 PAN No: 
 

 

7 TAN:  

8 GST Registration No:  

9 MOU Rating for the past 
Five years. 

 

10 Green Building Experience  

11 
 

No. of full time employees 
for the organization. 
 
(As per Annexure-III) 

Graduate Engineers Supporting Staff (Technical) 

Civil/ Electrical/ Architect  

12 Proof of agency that they 
are notified and set up to 
carry out civil or electrical 
works and Notified by the 
Ministry of Urban 
Development and are 
eligible for bidding. 

 Attached herewith 
at…………………….. 

14 Financial strength of the organization for the last 3 years. Attached photo copies 
audited balance sheets 



Turnover  2018-2019 2019-20 2020-21 

    

Annual 
Profit 
(PB/DT) 

 2018-2019 2019-20 2020-21 

    

 
 
15. Bid security /EMD (Rs.1,00,000/-)………………………………………………………… 
 
16. Attached attested copies of all the documents in support of above mentioned points including 

Balance sheet with all supporting schedules. 
 
17. It is hereby certified that ………………………………………………(The bidding agency herein) has never 

been black-listed by Central /State government/Agency. 
 
18. It is hereby submitted that all the terms and condition of this NIT are acceptable to the Bidder 

Agency. 
 
I hereby certify that the above mentioned particulars are true and correct. 
 
 
 
 
 

Signature of Authorized Signatory. 
Name of Authorized Signatory 

PMC firm Stamp 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



Annexure-III 
 
 

NIT No. MDI/ESTATE/PMC/01/2021 DATED: 30.09.2021 
 
 

Details of personnel 
 
 

S. No. Category No. of persons 

1 Graduate Engineers 
Civil Electrical Architect 

 

 Supporting Staff (Technical)  

 TOTAL  

 
 
 
 
 
 

Signature of Authorized Signatory. 
Name of Authorized Signatory 

PMC firm Stamp 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



Annexure-IV 
 
 

NIT No. MDI/ESTATE/PMC/01/2021 DATED: 30.09.2021 
 
 

Details of works/ projects executed during last Five years 
 
 

S. 
No 

NAME 
OF 
WONE
R 

NAME 
OF 
PROJEC
T 

EXACT 
LOCATIO
N ON 
/SITE OF 
THE 
PROJECT 

APPROVE
D COST 
OF 
PROJECT  
(in lakhs) 

DATE OF 
COMMENCEME
NT OF PROJECT 

TIMELINE 
FIXED FOR 
COMPLETIO
N 

ACTUAL 
DATE OF 
COMPLETIO
N 

FINAL 
COST 
OF 
PROJEC
T 

IS THERE ANY 
DISPUTE/LEG
AL CASE/ARBI  

REM
ARK
S 

           
 
 
 
 
 

Signature of Authorized Signatory. 
Name of Authorized Signatory 

PMC firm Stamp 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



                                                                                                                                                  Annexure-V 
 
 
 

NIT No. MDI/ESTATE/PMC/01/2021 DATED: 30.09.2021 
    

PMC (Project Management Consultancy) Charges 
 

    

Project Management Consultancy (PMC)  for Execution of the proposed construction 
works of Academic block, PGPM Hostel and other allied buildings, in the MDI Campus, 
Gurgaon(as described in the scope of work document) the fee would be calculated as 
follows: 

S. 
No 

Project Type 
Fees in percentage of the total 

Project cost or actual cost , 
whichever is low. 

Remarks 

1 

Project Management Consultancy (PMC) 
charges for Execution of the proposed 
construction work of Academic block, 
PGPM Hostel and other allied building, in 
the campus of MDI, Gurgaon. 

    

2 Plus GST charges extra     
   

  
  
  
  
  
  
  
    

                                                                                                Name and signature of PMC Agency 

 


